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SUMMARY OF WORK ACTIVITIES OR EVENTS FOR THIS REPORTING PERIOD: 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction activities, 
quality assurance (CQA), quality control (CQC) and engineering activities for the period July 16 – 22, 2021. The 
Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, and Security; 
Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; RA Activities; Project 
Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the project 

SharePoint site is available at the following link:   

SITE HEALTH, SAFETY, AND SECURITY 
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period July 16 – 22, 2021 
FIRST AID INJURY 0 PROPERTY DAMAGE 0 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   
Comments: There were no incident for this week. On July 21 night shift, out of precaution, the Mine suspended 
all operations due to the close proximity of the Sherwood fire and the uncertainty surrounding it. After 
confirming emergency response had the capability to respond, communications could be maintained, the Mine 
was not in danger of being compromised, and that the day shift crew was able to get adequate rest, operations 
resumed.  

COMMUNITY LIAISON 

 Community notifications continue to be sent to Mr. Sherwood for site equipment deliveries and WTP 
Solids transport.   

 Notification to EMS Dispatch and Mr. Sherwood on Midnite work suspension due to Sherwood Fire 
uncertainty July 21. All employees off-site 17:00hrs. 

 Midnite operations start back up July 22 as a better understanding of the wildfire was known.  Road 
access remained open to the site, utility power remained on, areas for evacuation in proximity of fire are 
known, and EMS had assigned an additional crew for emergency response.   

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE VISITORS  
Weekly Progress Meeting: 
The following stakeholders attended the Construction Progress meeting at the Site to discuss the status of 
remedial project activities and observe specific Site areas on Tuesday and Wednesday, 20-21 July 2021; 

 EPA 
 Spokane Tribe of Indians 
 Army Corps of Engineers (USACE) 
 Dawn Mining Company (DMC)/Newmont  
 WME 
 AJAX 

PROJECT: Midnite Mine Remediation REPORT NO:      2021-17 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 

   

(b) (6)
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 Stantec 
 

Meeting Action Items: 
 EPA requested graphs of groundwater quality analytical parameters for wells MWNE-01 and MWNE-02 to 

support eliminating sampling of the wells for the next two semi-annual events due to access constraints 
caused by excavation of the Pit 4 Overburden Upper and Middle Areas. 
 

EPA Plan/Document Approvals: 
 None.  

 

Regulatory Site Visit(s): 
 Julie Wroble, EPA, was on Site on 20-21 July. 
 Linda Meyer, EPA, was on Site on 20-21 July. 
 Brian Crossley, Spokane Tribe, was on Site on 20-21 July. 
 Kaylene Ritter, AbT Associates, was on Site on 20-21 July. 
 Jacob Williams, USACE, was on Site on 20-21 July. 
 Mark Fillius, USACE, was on Site on 16 and 19-22 July.  

REMEDIAL WORK ACTIVITIES  
Construction:  
During the week of July 16 – 22, 2021, the following activities were conducted:  

 Newmont excavated, hauled and placed low activity/low reactivity material from the west side of the 
South Waste Rock Pile (SWRP) and the Pit 4 Overburden Pile.  Newmont placed these materials in the 
Pit 4 Waste Containment Area (WCA). 

 WME collected and submitted Final Status Survey (FSS) soils samples from the South Construction 
Support Zone (CSZ) and the Pit 4 Overburden Upper. 

 SLV Earthmovers continued crushing and screening material from the Hillside Waste Rock Pile (HSWRP) 
to produce Drain Gravel and Geomembrane Bedding Material. Newmont hauled these materials to 
stockpile locations designated in the 2021 Crushing and Stockpiling Work Plan (Stantec, 2021). 
Estimated quantities of materials produced are presented in Table 1. 

 Collection of Quality Control samples from the crushing and screening operation continued with samples 
of Drain Gravel and Geomembrane Bedding Material submitted to Budinger and Associates for gradation 
analysis.   

 Stantec performed Method 9 visible emissions observations at the crushing and screening operation on 
the HSWRP on 16 July. Visible dust from the crushing operation conformed with project requirements. 

 Stantec performed South Pond embankment stability inspection on 16 July.  The embankment remains 
stable and the water level in the South Pond piezometer remains below the action level. 

 Hi-Tech Rockfall scaled the walls of Pit 3 outside the areas protected by wire mesh drapery and 
attenuator systems. 

 Northwest Linings repaired patches at 4 locations in the west cell of the South Pond where the patches 
were cut to allow trapped air to escape from under the patch. 

 Transferred water from the East Cell to the West Cell and noticed an increase in leakage levels.   
Currently leakage rates approximately 400 gallons per day / Action Leakage Rate 2.  Coordinating for a 
leak detection service to identify leakage location. 

 Halme Construction continued installation of the effluent pipeline between Stations 14+63 and 34+55 with 
installation completed through Station 29+11. 
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 Halme Construction continued clearing and grubbing the effluent pipeline alignment along Blue Creek 
Road.   

 Halme Construction continued hauling bedding material for the effluent pipeline and staging the material 
along the New Access Road. 

 Halme Construction cleared the New Access Road to the Midnite Mine Perimeter Fence 
 Halme Construction did not work at site 22 July and 23 July due to the Sherwood Fire. 

 

Table 1 – 2021 Production Estimates  

Material 

Reporting Period Year-to-date 
Annual 

% 
Complete 

Planned 
Production 

(yd3) 

Estimated  
Volume1 

(yd3) 

% of 
Planned 

Planned 
Production 

(yd3) 

Estimated 
Volume1 

(yd3) 

% of 
Planned 

Haulage to Pit 4 

SWRP 17,919  49,840  278%  383,617  605,388  158%  80% 

HSWRP  1,889  0  0%  30,494  2,828  9%  4% 

Pit 4 
Overburden 

14,700  1,204  8%  153,580  309,960  202%  93% 

CSZ Cleanup 417  0  0%  1,167  28,700  2460%  574% 

Total  34,925  51,044  146%  568,858  946,876  166%  82% 

Aggregate Production 

Drain Gravel 8,500  8,634  102%  141,100  109,151  77%  36% 

Liner Bedding 0  0  ‐‐  9,250  9,414  102%  102% 

Geomembrane 
Bedding 8,500  8,898  105%  141,100  112,464  80%  29% 

Total 17,000  17,532  103%  291,450  231,029  79%  33% 

1 - Truck load assumed to be 27 yd3 

Stormwater Pollution Prevention Plan (SWPPP) 

 Halme Construction continued to install silt fence along Blue Creek Road. 
 Stantec completed the monthly SWPPP inspection.  No deficiencies or modification to BMPs were 

identified. 

Spill Prevention, Control, and Countermeasure Activities (SPCC) 

 None. 

Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

 Newmont mobilized a 2,200 gal water truck to site. 
 Halme Construction mobilized an excavator and a water truck. 

The following equipment was demobilized from the Site during this reporting period. 
 None. 

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and 
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of delivery. 
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Materials:  

The following material was delivered to the Site during this reporting period. 
 Pipe bedding material for effluent pipeline. 

CONSTRUCTION QUALITY ASSURANCE 

Dust Control and Monitoring  
 
Eight dust monitors operated on site at the locations and for the time intervals listed in Table 2 below.  The 
Sherwood fire started on Wednesday afternoon (7/21/2021) and continued through Friday (7/23/2021).  
Numerous alarms were received during this time-period due to the smoky site conditions.  The dust monitors were 
turned off to avoid additional alarms.  A total of three water trucks (2,200, 4,000 and 9,000-gallon capacity) were 
used for dust suppression around the mine site and two additional water trucks (each with a 4,000-gallon 
capacity) were utilized as needed for dust suppression during construction activities at the effluent pipeline.  

Table 2 - TSP Dust Monitoring Locations during reporting period July 16 – 22, 2021  

Monitor ID Location Description Start Date 

Status 

F
ri

 

S
at

 

S
u

n
 

M
o

n
 

T
u

e 

W
ed

 

T
h

u
rs

 

ES-1 (stationary) Midnite Mine Top of Pit 4 03/23/21 D/N   D/N D/N E E 

ES-2 (stationary) Midnite Mine Southeast Boundary 03/23/21 D/N   D/N D/N E E 

ES-3 (stationary) Midnite Mine West Boundary 03/23/21 D/N   D/N D/N E E 

ES-4 (roving) Northeast Side of the SCSZ 04/16/21 D/N   D/N D/N E E 

ES-5 (roving) Northeast of the Mid-SWRP  03/24/21 D/N   D/N D/N E E 

ES-6 (roving) East of HSWRP above High Road  03/23/21 D/N   D/N D/N E E 

ES-7 (roving) Northeast of HSWRP at Pit 4 03/23/21 D/N   D/N D/N E E 

ES-8 (stationary) NAR ~Station 14+00  06/29/21 D/N   D/N D/N E E 

D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (fog, smoke, pollen, heavy rain, etc.) 
O=Off - Special Circumstances 

* Equipment malfunction (Battery/Power Supply or Other) 

Project Documentation  
Project CQA-CQC Field Acceptance Forms, Engineering Change Notices (ECNs), Design Clarification Notices 
(DCNs), Non-Compliance Notifications (NCNs), Requests for Information (RFIs), Submittals, and Other Items 
received during this time-period are shown in the table below: 
 
CQA Documentation 

CQC-CQA Field Acceptance Forms 
Acceptance 
No. 

Title CQC-CQA Issue Date 

None   
Project DCNs 
DCN No. Title Submittal Date EPA Response Date 
None    
Project ECNs 
ECN No. Title Submittal Date EPA Response Date 
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2021-01 Monitoring and Control of Phreatic Levels in 
the South Pond Embankment 
Mine Site 
 
Dewatering well pump test was conducted 
on Friday (5/28/2021). 
 
EPA Comments – Provide a summary 
report of findings with a final plan for 
dewatering.  If dewatering is necessary, 
include a schedule for dewatering. 
 
Summary Memo for the South Pond 
Dewatering Well & Piezometer sent to 
EPA on 7/18/2021 

3/19/2021 
 
 
 
 
 

 
 
 

Conditional Approval 
Received on 5/11/2021 

 
Summary Report 

Received by CQA on 
7/14/2021 – Stantec to 
Forward to the EPA 

 
EPA TBD 

2021-02 Modifications to Pit 3 Underdrain and 
Dewatering Sumps 
Mine Site 
 
Stantec to Prepare Response to EPA 
Comments (EPA to send any additional 
comments by 7/15/2021). 

6/8/2021 EPA Approval 
7/13/2021 

 
Stantec to provide 

responses to EPA’s 
previous comments 

 
Notice of Non-Compliance 
NNC No. and 
Dates 

Title/Description CQA  CQA/EPA Response 
Date(s) 

None    
Project RFIs 
 
RFI No. 

 
Title 

 
CQC Submittal Date 

CQA/EPA Response 
Date(s) 

HC-2021-06 NAR Lead-Off Crossing and Pipeline 
Alignment Adjustment 
Effluent Pipeline 
 
Design Engineer’s Response Received 
6/29/2021 
 
EPA Comments Received 7/14/2021 – 
Stantec Preparing Responses: 

6/17/2021 
 
 
 

CQA – 7/1/2021 
EPA - TBD 

HC-2021-08 Use of Native Materials for Bedding Source 
Effluent Pipeline 

6/29/2021 CQA – 7/14/2021 
EPA – TBD 

2021-05 June 2, 2021 Liner Bedding Gradation Test 
Results 
Mine Site 

7/6/2021 CQA – 7/13/2021 
EPA - TBD 

Submittals 
Submittal No. Title CQC Submittal Date CQA/EPA Response 

Date(s) 
HC-01575-02.1 Addendum to SPCC – Fuel Tanks 

Effluent Pipeline 
 
EPA returned with Comments  
 
Halme to apply for the EPA Tier 1 
Qualified Plan and Resubmit 

6/10/2021 
 
 

CQA – 6/14/2021 
EPA - TBD 

02272-15 South Pond Geomembrane – 2021 Liner 
Repairs 
Mine Site 

6/21/2021 CQA – 7/22/2021 
EPA - TBD 

HC-02593-01.1 Rings and Lids for Manholes 
Effluent Pipeline 
 
On Hold – Waiting for New Design on 
Rings and Lids 

6/24/2021 CQA – TBD 
EPA - TBD 
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HC-02200-03.2 Native Screen Bedding Sample Analysis 
Effluent Pipeline 
 
Gradation Under Review by Design 
Engineer – Rejected as Out-of-Spec. for 
Bedding Material 
 
Material to be Used as Trench Backfill – 
Waiting for Proctor Curve – Incorrect 
Proctor Method Used for Trench Backfill - 
Rejected 
 

6/24/2021 CQA – Rejected on 
7/21/2021 

No Need to Resubmit 

02970-08 Temporary Erosion Seed Mix as Installed on 
June 30, 2021 
Mine Site 

7/6/2021 CQA – TBD 
EPA - TBD 

01300-05 South Pond Vibrating Wire Piezometer – 
Product Sheets and Calibration Certs. 
Mine Site 

7/7/2021 CQA – TBD 
EPA - TBD 

02272-16 South Pond Liner Repair Data for June 8 
through July 1, 2021 
Mine Site 

7/7/2021 CQA – 7/22/2021 
EPA - TBD 

HC-02200-05 Soil Analysis/Proctor – Native Screened Soil 
from Blue Creek (for use as pipe bedding 
only) 

7/12/2021 CQA – 7/13/2021 
EPA - TBD 

Other Items 
Item Title Comments 
None   

Copies of the updated CQA Logs are being updated and will be located on the project SharePoint site under the 
2021 CQA Folder.  

Site Inspections  
Details regarding the four-phase CQA observation/inspection process for each definable work feature are 
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project 
SharePoint site.  

Preparatory Inspections / Meetings 
 Briefing for Verification Soil Sampling at the SCSZ and Pit 4 Upper Overburden Pile 

Initial Phase Inspections 
 Effluent Pipeline – Ongoing equipment mobilizations and inspections 
 Effluent Pipeline – Clearing limits and tree removal at the northern portion of the New Access Road 

Follow-up Phase and Ongoing Inspections 
 Verification Soil Sampling for the South CSZ FSS conducted  
 Verification Soil Sampling for the Pit 4 Upper Overburden Pile 
 Mine Waste Placement in Pit 4 – Low activity/low reactivity material from the SWRP, Pit 4 Middle 

Overburden Pile and South CSZ materials placed - no restrictions on placement. 
 Dust Monitoring System – Tracking site-wide alerts and alarms 
 Effluent Pipeline – Trenching, bedding and backfill 
 Effluent Pipeline – BMPs along Blue Creek Road prior to ground disturbing activities 
 South Pond Commissioning Checks 
 South Pond Liner Repairs (7/16/2021) 

Completion Inspections 
 None 
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THREE WEEK LOOKAHEAD SCHEDULE 
A copy of the Three Week Lookahead Schedule is provided as Attachment A. 
 
Report completed and submitted by: 
 

Andrew Liffring, P.E. 
Project Construction Director 

Attachments 
 Attachment A – Midnite Mine 3 Week Lookahead Schedule 

Photos of pertinent items are provided below. 
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Figure 1 – Crushing and screening operations at the HSWRP, and progress on the HSWRP, view looking west. 

 

 
Figure 2 – Excavation, loading, and hauling of low activity/low reactivity material from the South Waste Rock Pile – Mid 
loadout 1, view looking northeast. 
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Figure 3 – Excavation, loading, and hauling of low activity/low reactivity material from the South Waste Rock Pile – Mid 
loadout 2, view looking southeast. 

 

 
Figure 4 – Excavation, loading, and hauling of low activity/low reactivity material from the Pit 4 Overburden, view looking east. 
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Figure 5 – Placement of low activity/low reactivity material in Pit 4, view looking south from the Pit 4 Overlook. 

 

 
Figure 6 – Collection soil samples in the SCSZ for radiological analysis. 
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Figure 7 – South Pond liner repairs – Northwest Linings technician abrading area to be welded  
 

 
Figure 8 – Trenching and installation of Effluent Pipeline 
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Figure 9 – Budinger and Associates technician taking density and moisture content readings of compacted trench backfill 

 

 
Figure 10 – View of the nearby Sherwood fire in the afternoon of 21 July, view looking southeast across Pit 4. 
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ATTACHMENT A 
 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 



Activity ID Activity Name RD %
Complete

Start Finish

17. Excava17. Excavation and placement of materials into Pit #4 95d 29-Mar-21 A 05-May-22

17-1240 Excavate and Haul SWRP (Middle Zone Mining -All Phase A) Pit#4 95d 63% 29-Mar-21 A 05-May-22

17-1220 Excavate and Haul Pit 4 Overburden middle section 16d 82% 12-May-21 A 13-Aug-21

17-1120 Chipping Timber 10d 0% 16-Aug-21 27-Aug-21

18. Comple18. Complete Repair of South Pond 6d 23-Apr-21 A 30-Jul-21

18-1040 Support South Pond Pumping Station Construction and Commision Sou 6d 70% 23-Apr-21 A 30-Jul-21

18-1150 Commission the South Pond 6d 50% 09-Jul-21 A 30-Jul-21

19. Initiate 19. Initiate  Borrow Area Development 11d 09-Aug-21 23-Aug-21

19-1060 Construct monitoring wells in Borrow (Jul/Aug) 11d 0% 09-Aug-21* 23-Aug-21

20. Haul an20. Haul and place Cover material over the Pit#4 WCA 107d 29-Mar-21 A 23-May-22

20-1050 Haul Crushing and Screening Rejects Material to Pit#4 102d 4% 29-Mar-21 A 16-May-22

20-1060 Produce Geomembrane Bedding for Pit#4 102d 29% 29-Mar-21 A 16-May-22

20-1070 Haul Geomembrane Bedding to Stockpiles for Pit#4 Cap 107d 29% 29-Mar-21 A 23-May-22

26. Constr26. Construct the new WTP and Pipeline for discharge 53d 07-Jun-21 A 06-Oct-21

26-3070 Erosion Control BMP's & Site Controls 6d 50% 07-Jun-21 A 30-Jul-21

26-3090 Material Staging & Pipe Fusing 21d 35% 07-Jun-21 A 20-Aug-21

26-3080 Clearing & Grubbing 1d 70% 18-Jun-21 A 23-Jul-21

26-3120 Install MH at STA 34+55 3d 95% 15-Jul-21 A 27-Jul-21

26-3360 18" Culvert Installation at West End Approach 1d 0% 26-Jul-21 26-Jul-21

26-3130 Progress to STA 50+00 7d 0% 27-Jul-21 04-Aug-21

26-3370 Roadway Subgrade Prep 5d 0% 27-Jul-21 02-Aug-21

26-3380 Ditch Shaping and Grading 4d 0% 03-Aug-21 06-Aug-21

26-3140 Progress to STA 66+00 6d 0% 05-Aug-21 12-Aug-21

26-3390 Crushed Aggregate Base Course 7d 0% 09-Aug-21 17-Aug-21

26-1730 Develop Construction Plans for Discharge system line 30d 0% 11-Aug-21 22-Sep-21

26-1740 Develop WTP Construction Work Plans for Approval 30d 0% 11-Aug-21 22-Sep-21

26-1780 Effluent Line HDPE Pipe and Materials Purchase and Delivery 40d 0% 11-Aug-21 06-Oct-21

26-3150 Progress to STA 86+00 7d 0% 13-Aug-21 23-Aug-21

26-3250 Culvert #1 (˜ STA 74+75) 1d 0% 16-Aug-21 16-Aug-21

26-3400 HMA Base Lift 2d 0% 18-Aug-21 19-Aug-21

Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr
Jul 18 Jul 25 Aug 01 Aug 08 Aug 15

 Midnite Mine RAWP - Three Week Look Ahead Data Date: 23-Jul-21     
Print Date: 22-Jul-21    
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Activity ID Activity Name RD %
Complete

Start Finish

27. Produc27. Produce drain rock and other materials necessary for the sub-waste liner syste 103d 29-Mar-21 A 17-May-22

27-1000 Produce Drain Gravel for Pit 3 103d 36% 29-Mar-21 A 17-May-22

27-1030 Haul Drain Gravel, Stockpile (301k cy) 103d 36% 29-Mar-21 A 17-May-22

28. Initiate 28. Initiate construct of the Pit#3 sump including initial construction of underdrain 50d 22-Apr-21 A 01-Oct-21

28-1070 Purchase pumps to dewater pit 3 and generator for GW 54 21d 80% 22-Apr-21 A 20-Aug-21

28-1150 Route new temporary line from GW54 to South Pond 6d 80% 09-Jun-21 A 30-Jul-21

28-1180 Install Pit 3 dewatering system to transfer water to South Pond (1,000 G 6d 30% 06-Jul-21 A 30-Jul-21

28-1190 Route Pit #4 temporary dewatering line to South Pond 10d 0% 23-Jul-21 05-Aug-21

28-1160 Route PCP, Blood Pool, from Pit #3  to South Pond 5d 0% 26-Jul-21 30-Jul-21

28-1140 Install pumps and generators 4d 0% 27-Jul-21 02-Aug-21

28-1320 Transfer water from Pit #3 to South Pond (1,000 GPM) 44d 0% 02-Aug-21 01-Oct-21

Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr
Jul 18 Jul 25 Aug 01 Aug 08 Aug 15

 Midnite Mine RAWP - Three Week Look Ahead Data Date: 23-Jul-21     
Print Date: 22-Jul-21    
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